
Last week, stone masons began to install the first sandstone in the lower level of the CVC in a corridor near the cafeteria. 

                 

           
 
 

This Week – Ongoing Work – 2/21/05 through 2/25/05 
 
CVC and East Front Plaza: 
• Workers continue to fireproof steel structural elements throughout the site. 
• Workers continue to install mechanical, electrical and plumbing systems, erect interior masonry block work, and install 

finish stone, which now includes sandstone, on the lower level near the CVC cafeteria. 
• Stone and glass contractors continue installation of the smaller skylights near the face of the Capitol and will con-

tinue installing the stone anchors around the larger skylight at the south end of the Great Hall. 
• Crews continue assembling the formwork for trench drains along the south side pedestrian path that leads to the CVC  

entrance from First Street. 
• Stone masons continue installation of the granite paving stones on the East Front Plaza. 
 
East Front Extension  
• Crews will continue installing mechanical systems and utilities in this zone. 
 
East Capitol Street Utility Tunnel 
• With demolition complete, a drill rig has begun to auger piles that will eventually support the utility tunnel trench walls. 
 
Library of Congress (LOC) Tunnel 
• All structural work for the tunnel is complete.   
• Weather permitting, final grading and landscaping work will continue this week to restore the grounds near the face 

of the LOC building.  
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If you have any questions about the Capitol Visitor Center Project, please contact Tom Fontana, CVC project communications officer, at  
(202) 228-1310, or by e-mail at tfontana@aoc.gov.  You can read this document and previous editions on the CVC web site at www.aoc.gov. 

On a recent tour with Senator Michael Enzi (R-WY) and his wife, Architect of 
the Capitol Alan Hantman (right) points out the view of the Capitol that will 
greet visitors just before they enter the north side CVC entrance. 

A glass installation crew guides a pane of glass into position for a skylight situated above a stairwell that leads to Senate expansion space. 

Next Week – 2/28/04 – 3/04/05 
 
CVC and East Front Plaza Work   
• Workers will continue placing the granite paving stones on the CVC roof in the eastern half of the site. 
• Crews will continue to fireproof steel elements, install utilities, build mechanical spaces, place concrete, erect block-

work, install finish stone, and backfill and grade the zones near the CVC entrances. 
• Installation of the smaller skylight near the face of the Capitol on the south side will continue. 
 
East Front Extension  
• Some minor demolition activities may 

occur. 
• Crews will continue to install me-

chanical systems and utilities, and con-
tinue elevator work. 

 
East Capitol Street Utility Tunnel 
• A drill rig will continue to auger piles 

that will eventually support the utility 
tunnel trench walls. 

 
Library of Congress (LOC) Tunnel 
• Landscape restoration work is 

expected to continue above the 
easternmost end of the tunnel near the 
face of the LOC.  

• Installation of security and telecom-
munications conduit is complete  
inside the tunnel. 

 


